
Schedule for Phase 2 of Docket 7466, Initial OPA, and DPS Benchmarking Study

Phase 2 Issue Resolution Initial OPAs DPS Benchmarking Study

Initial Workshop 12/18 Notice to Public on Process
and Soliciting Comments

1/4-1/8 Issue RFP 

Responses Due

1/04

1/25

1  Draft of Comprehensivest

Document (DPS)
2/1 Workshop on Criteria & OPA

Process
1/22 Decision on

Contractor
2/1

2  Workshop 2/8-nd

2/19
Submission of Proposed
Evaluation Criteria to Board

2/5 Negotiations
Concluded

2/05

2  Draft of Comprehensivend

Document
3/15 Board Memo on What Initial

OPA Process Should Be
2/16 State Approval of

Contract
2/17-
3/05

3  Workshop (if necessary) 3/22-rd

3/26
Data Gathering and
Investigation

Through
5/07

Draft Report 4/08

3  Draft of Comprehensiverd

Document and 1  Draft ofst

Order(s) of Appointment

4/15 Submission of
Recommendations and
Proposed Findings to PSB

5/07 Final Report 4/30

4  Workshop (if necessary) 4/22-th

4/26
First OPA Workshop 5/17-

5/20

Second Draft of Order(s) of
Appointment

5/14 Second OPA Workshop (if
necessary)

5/25-
5/27

Earliest Date for Order of
Appointment

6/25 Final Opportunity to Submit
Written Comments

6/2

Earliest Date for Board
Findings/Order

6/25
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